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May 31, 2011

Mr. Gary Greulich

New Jersey Department of Environmental Protection
Northern Regional Office

7 Ridgedale Avenue

Cedar Knolls, NJ 07927

RE: Remedial Action Progress Report No. 7 for the Retail Redevelopment Area Portion of
the Former General Motors (GM) Linden Assembly Plant, 1016 West Edgar Road,
Linden, Union County, New Jersey 07036; DUK059.701.0055.

Dear Mr. Greulich:

On May 26, 2009, the New Jersey Department of Environmental Protection (NJDEP) approved
the New Jersey Remedial Action Workplan and RCRA Corrective Measures Proposal
Addendum No. 1 (RAWP) for the Retail Redevelopment Area of the Former GM Linden
Assembly Plant (Site; SRP PI# 014755; EA ID# SUB090001; BFO File Number: 20-09-24). The
May 26, 2009 approval letter requested a Remedial Action Progress Report for the Retall
Redevelopment Area on/by November 30, 2009. Subsequent reports are submitted on a
quarterly basis.

This letter constitutes Remedial Action Progress Report No. 7 for the Retail Redevelopment
Area. Hull & Associates, Inc. (Hull) has prepared this report on behalf of Linden Development
LLC (Linden Development) to summarize remedial activities completed on the Site between
March 1, 2011 and May 31, 2011.

Requirements, according to N.J.A.C. 7:26E-6.6, are shown below in bold italics, with
Hull/Linden Development's update following. The report certification required by N.J.A.C.
7:26E-1.5 is included in Attachment A.

1. NJDEP requires a description of each planned remedial action

i scheduled to be initiated or completed within the reporting period
ii. actually initiated or completed during the reporting period; and
jii. scheduled but not initiated or not completed during the reporting period,

including the reasons for the noncompliance with the approved schedule.

Sail
As outlined in the approved RAWP, the remedial activities for soils on the Retail
Redevelopment Area consist of the following:

a. Establishing deed restrictions or environmental covenants to maintain
commercial/industrial land use at the Site;

b. Regrading the site to achieve the grade necessary to support the proposed
redevelopment;
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c. Constructing building slabs, parking areas and roadways and placing one foot
of clean soil over geotextile fabric in future greenspaces to preclude direct
contact exposures to future receptor populations and/or provide cover to
historical fill material; and

d. Surveying to demonstrate that all areas are covered with engineering controls
(e.g., building slabs, parking areas and roadways) or one foot of clean sail.

These remedial activities are directly related to construction activities associated with the
future redevelopment at the Site which are dependent upon finalization of agreements with
end users. Linden Development has been working throughout the reporting period to
finalize agreements with several end users that will ultimately occupy various portions of the
Site. Given that end user agreements have not been finalized, the construction activities
described in the RAWP have not yet been initiated.

As outlined in previous quarterly reports, Linden Development imported structural fill
materials from off-site sources for use during the redevelopment consistent with the RAWP
and the Revised Soil and Concrete Reuse Proposal (Revision 1.0) approved by NJDEP. No
materials were imported during this reporting period. Materials imported prior to the
reporting period are summarized in Table 1.

Linden Development performed additional sampling within the proposed Walmart parcel as
part of internal due diligence requirements for Walmart ground lease negotiations. These
additional sampling activities are summarized below.

Walmart-Related Sampling Activities

Initial Walmart-related soil and soil gas sampling activities were conducted between July 16
and July 22, 2010. Additional sampling was conducted in mid-November to further evaluate
soil gas findings from the July 2010 activities. Preliminary results of the sampling were
discussed with the NJDEP Case Manager, Mr. Gary Greulich, during a project update
meeting on December 7, 2010, and a report summarizing the overall investigation findings
was submitted to NJDEP in January 2011. Based on the results to date, Mr. Greulich
requested shallow groundwater sampling within a portion of the Walmart parcel around soil
gas sampling location WSG-3. That groundwater sampling was conducted in March 2011.

The results of the groundwater sampling were provided to NJDEP in a letter report dated
April 22, 2011 and indicate that trichloroethene (TCE) was detected in groundwater at
concentrations exceeding the NJDEP Class IlA groundwater standard near the WSG-3 soll
gas location. Five temporary wells were installed and sampled in March 2011. Based on
the layout of those temporary wells, the TCE in groundwater was delineated to the north,
west and south, but was not delineated to the northeast in the area outside of the proposed
Walmart building footprint. No TCE sources were identified in soils near the investigation
area. Linden Development and Hull are currently preparing a work plan to conduct
additional sampling to delineate the observed TCE in groundwater and aid a determination
of potential response actions.
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Groundwater

As outlined in the approved RAWP, remedial actions related to groundwater underlying the
overall Retail Redevelopment Area do not appear to be necessary. However, sporadic
historical concentrations of lead in limited monitoring wells have exceeded groundwater
quality criteria at the Site, as observed in previous groundwater sampling data. As a result,
the NJDEP may consider that an indeterminate Classification Exception Area (CEA) is
necessary due to these sporadic exceedances and the presence of historical fill at the Site.
Based on discussions with Mr. Greulich conducted since November 2009, the indeterminate
CEA will be established by NJDEP as part of finalizing the Site NFA and will include the
overburden aquifer within the Site boundaries. As discussed on November 18, 2009 and
reiterated during ongoing quarterly meetings, Mr. Greulich currently maintains the
information necessary to establish the indeterminate CEA (if ultimately deemed necessary)
and no additional submittals by Linden Development are required.

As outlined in the April 22, 2011 letter report summarizing the Walmart parcel-related
groundwater sampling, previously unknown TCE was detected at concentrations above the
NJDEP Class IIA groundwater standard during the March 2011 groundwater sampling.
However, no soil sources related to the TCE in groundwater have been identified within the
Retail Redevelopment Area. Linden Development and Hull are currently drafting a work
plan to perform additional delineation sampling and a aid determination of potential
response actions. The additional sampling is anticipated to be conducted during the next
reporting period.

Storm Sewer (AOI-18)
Remedial activities associated with AOI-18 are complete, as documented in Remedial
Action Progress Report No. 1 (November 2009).

2. NJDEP requires discussion of problems and delays in the implementation of the
RAWRP, which should include proposals for corrections.

As discussed above, remedial activities are directly related to construction activities
associated with the future redevelopment at the Site which are dependent upon finalization
of agreements with end users. Given current economic conditions, the construction
activities described in the RAWP will not be implemented until redevelopment deals with end
users are finalized.

Linden Development is continuing to pursue finalization of agreements with several end
users for the Retail Redevelopment Area. In the interim, conditions at the Site are stable
given that GM’s original cover types (asphalt, building pads, etc.) remain intact.

3. NJDEP requires proposals for a deviation from, or modification to, the approved
RAWP.

No deviations from, or modifications to, the approved RAWP are planned or required at this
time. In the event that additional sampling related to the TCE discovered in shallow
groundwater as part of the Walmart-related sampling activities indicates that changes to the
selected remedy are required, Linden Development and Hull will work with NJDEP to
promptly amend the approved RAWP.
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As discussed in previous quarterly reports, Hull and Linden Development conducted initial
discussions with Gary Greulich on August 24, 2010 regarding potential modifications to
engineering control designs within the portion of the Site proposed for the Lowe's
development. The potential modifications include using clean fill material below future
concrete slabs as the engineering control for direct contact exposures, rather than the
concrete slabs themselves as currently outlined in the approved RAWP. Based on the
August 24, 2010 discussion, the potential modifications will be acceptable to NJDEP if they
are requested. [f the modifications are ultimately desired, Linden Development will provide
a written request and seek NJDEP’s formal approval to implement the modifications prior to
finalizing site work for the Lowe’s parcel.

4. NJDEP requires submittal of a revised schedule pursuant to N.J.A.C. 7:26E-6.5, to
reflect the changes as noted in 1 through 3 above.

As outlined in the previous quarterly report, Linden Development had anticipated to initiate
selected concrete slab and asphalt removal activities in April 2011, and implement grading
activities and underground utility construction in May, June and August 2011.

As discussed with Gary Greulich during previous quarterly meetings, implementation of the
site earthwork and utility installation activities is dependent on finalization of development
agreements with end users. Given that development agreements have not yet been
finalized and negotiations with end users are ongoing, the tentatively scheduled earthwork
activities have not yet been initiated.

Agreements with end users are progressing, however the overall start is being delayed by
final legal appeals. Due to the appeals, work reported to begin the second quarter of 2011
has been delayed and is currently anticipated to commence the fourth quarter of 2011.

Activity Anticipated Timeframe
Select concrete slab and asphalt removal October 2011 — November 2011
Grading and placement of imported materials November 2011 — December 2011
Underground utility construction December 2011 — January 2012

The schedule for constructing engineering controls will be dependent on finalizing end user
agreements and resolution of final legal appeals. Linden Development will provide
additional details as activities progress.

5. NJDEP requires an updated status of all permit applications relative to the critical
path schedule.

The permits required for initiation of the remedial activities are summarized below.

Permit/Approval Type Status Notes
. Site plan approved by City of
Planning Board Approval Approved 1/9/09 Linden Planning Board
NPDES Permit (Storm Water) Approved 9/16/09 NPDES Permit No. 0088323
Soil Conservation District Approved 9/16/09 Approved by Somerset-Union

Conservation District
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6. NJDEP requires a listing of each remedial action to be performed during the next
reporting period.

As outlined previously, additional delineation sampling will be conducted within the proposed
Walmart parcel during the next reporting period.

In anticipation of finalizing approvals in the immediate future, Linden Development plans to
conduct initial site earth work and grading during the fourth quarter of 2011. Details of the
schedule are currently being finalized. General anticipated timeframes are as follows:

Activity Anticipated Timeframe
Select concrete slab and asphalt removal October 2011 — November 2011
Grading and placement of imported materials November 2011 — December 2011
Underground utility construction December 2011 — January 2012

7. NJDEP requires costs of each remedial action
i Annual summary of all remedial action costs incurred to date; and
il. Revised cost estimate for remedial actions remaining to be performed.

Given that significant construction and remedial implementation has not yet commenced, no
remedial costs have been accrued, with the exception of minor costs for the storm sewer
cleaning (i.e., approximately $7,000) reported in Remedial Action Progress Report No. 1.

The cost estimate for completing remedial activities remains consistent with that presented
in the RAWP (i.e., approximately $7,500,000 for earthwork and construction of engineering
controls).

8. NJDEP requires a tabulation of sampling results (according to N.J.A.C. 7:26E-
3.13(c)3) received during the reporting period and a summary of the data and any
conclusions, presented in a format consistent with N.J.A.C. 7:26E-4.8.

As discussed previously, Linden Development conducted additional sampling on behalf of
Walmart as part of ground lease negotiations between those parties. The results of the
Walmart-related sampling were submitted to NJDEP in a letter report dated April 22, 2011

9. NJDEP requires a summary of active groundwater remedial actions

i. groundwater elevation maps with groundwater flow shown immediately
before and during active groundwater remediation;

ii. graphs depicting changes in concentrations over time for all impacted
wells as well as all down-gradient wells;

iii. summary of volume of water treated since last reporting period and the
total volume treated since active remedial action commenced; and

iv. Summary of groundwater contamination, indicating either that

contamination remains above applicable standards (include a proposal
detailing additional remedial actions) or that concentrations are below
applicable standards.
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As outlined in the approved RAWP, remedial actions related to groundwater underlying the
Retail Redevelopment Area do not appear to be necessary (see discussion under item 1).
In the event that additional sampling related to the TCE discovered in shallow groundwater
as part of the Walmart-related activities indicates that changes to the selected remedy are
required, Linden Development and Hull will work with NJDEP to promptly amend the
approved RAWP.

10. NJDEP requires a summary of natural remediation groundwater remedial actions
i. Summary table of the groundwater monitoring results collected; and
ii. Conclusions whether data indicate that natural remediation is no longer
appropriate (must then also submit a revised RAWP)

As outlined in the approved RAWP, remedial actions related to groundwater underlying the
Retail Redevelopment Area do not appear to be necessary (see discussion under item 1).
In the event that additional sampling related to the TCE discovered in shallow groundwater
as part of the Walmart-related activities indicates that changes to the selected remedy are
required, Linden Development and Hull will work with NJDEP to promptly amend the
approved RAWP.

11. NJDEP requires a description of all wastes generated as a result of the remedial

action

i Tabulation of waste characterization samples collected, including the
physical state of the material, volume, number of samples, analyses
performed and results;

il Listing of types and quantities of waste generated by the remedial action
during the reporting period as well as to date;

iii. Name of the disposal facility used;

iv. Transporters’ dates of disposal; and

V. Manifest numbers of each waste shipment.

No wastes were generated during the reporting period.

12. NJDEP requires that any additional support documentation that is available also
be provided (photos, etc.).

Given that the majority of the remedial activities have not yet been implemented, no
additional support documentation is available.
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The next scheduled remedial action progress report will include remedial actions completed
between June 1 and August 31, 2011. Please feel free to contact Bill Dennis at (412) 446-0315
with any questions regarding the update provided herein.

Sincerely,

édﬁ@mzz

Bill Dennis
Senior Project Manager

Attachments

ct: Brian Strohl — Linden Development, LLC
Clifford Ng — U.S. EPA Region 2
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HULL & ASSOCIATES, INC.

PITTSBURGH, PA

LINDEN DEVELOPMENT LLC SITE (FORMER GM LINDEN ASSEMBLY PLANT)

1016 WEST EDGAR ROAD, LINDEN, NJ
QUARTERLY REPORT NO. 7 - RETAIL REDEVELOPMENT AREA

TABLE 1

SUNMMARY OF FILL MATERIALS IMPORTED AS OF MAY 2011

Import Date Source Supplier Quantity Material Type Anticipated Site Use
Soils and Crushed Concrete - Imported Prior to Current Reporting Period
Pre-February C't.y of Rahway, NJ - Former firing range City of Rahway, NJ 800 cy Soils Structural fill to be covered by engineering controls
2010 soil stockpile
Pre-ngscr)uary gc:tiilsc;itLr;)?Ianryn\'j\ b?;FJSOPSa.rXZoggp?treet ) City of Linden, NJ 2,865 cy Soils Structural fill to be covered by engineering controls
April / May New 121st. Police Precinct -970 Sant_:lers _ . . _
2010 Street, Staten _Island,.NY - excess soils Pure Earth, Inc. 2,973 cy Soils Structural fill to be covered by engineering controls
from construction project
April / May Ngwark Public SChQOIS Sta.‘d'”m - €Xcess AWT Environmental Services, Inc. 3,397 cy Soils Structural fill to be covered by engineering controls
2010 soils from construction project
May 2010 Newar!<.Br|ck Tower - ReSIdep tial T°Y"er DEMREX and Altchem Environmental 15,680 cy Soils/Crushed Structural fill to be covered by engineering controls
Demolition - processed backfill material Concrete
New 121st. Police Precinct -970 Sanders
June 2010 |Street, Staten Island, NY - excess soils Pure Earth, Inc. 1,178 cy Soils Structural fill to be covered by engineering controls
from construction project
June 2010 C't.y of Linden, NJ -_lerary' Site - excess City of Linden, NJ 2,300 cy Soils Structural fill to be covered by engineering controls
soils from construction project
New 121st. Police Precinct -970 Sanders
July 2010  {Street, Staten Island, NY - excess soils Pure Earth, Inc. 1,516 cy Soils Structural fill to be covered by engineering controls
from construction project
New 121st. Police Precinct -970 Sanders
8/24/10 Street, Staten Island, NY - excess soils Pure Earth, Inc. 658 cy Soils Structural fill to be covered by engineering controls
from construction project
New 121st. Police Precinct -970 Sanders
9/23/10 Street, Staten Island, NY - excess soils Pure Earth, Inc. 567 cy Soils Structural fill to be covered by engineering controls
from construction project
Weldon Materials - crushed stone (virgin . . - .
9/27/2010 source) Weldon Materials 142 cy | Crushed Stone |Unrestricted (Virgin Source Material)
9/29/2010 \s/\éils:oer)’ Materials - crushed stone (virgin Weldon Materials 55cy | Crushed Stone |Unrestricted (Virgin Source Material)
New 121st. Police Precinct -970 Sanders
10/5/10 Street, Staten Island, NY - excess soils Pure Earth, Inc. 699 cy Soils Structural fill to be covered by engineering controls
from construction project
New 121st. Police Precinct -970 Sanders
10/19/10 Street, Staten Island, NY - excess soils Pure Earth, Inc. 655 cy Soils Structural fill to be covered by engineering controls
from construction project
New 121st. Police Precinct -970 Sanders
12/15/10 Street, Staten Island, NY - excess soils Pure Earth, Inc. 328 cy Soils Structural fill to be covered by engineering controls
from construction project '
New 121st. Police Precinct -970 Sanders
12/16/10 Street, Staten Island, NY - excess soils Pure Earth, Inc. 165 cy Soils Structural fill to be covered by engineering controls
from construction project
Subtotal: 33,978 cy
10F 2
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HULL & ASSOCIATES, INC.

PITTSBURGH, PA

LINDEN DEVELOPMENT LLC SITE (FORMER GN LINDEN ASSEMBLY PLANT)
1016 WEST EDGAR ROAD, LINDEN, NJ
QUARTERLY REPORT NO. 7 - RETAIL REDEVELOPMENT AREA

TABLE1

SUMMARY OF FILL MATERIALS IMPORTED AS OF MAY 2011

Import Date Source Supplier Quantity Material Type Anticipated Site Use
Soils and Crushed Concrete - Imported During Current Reporting Period
NA None during current reporting period NA 0 cy
Subtotal: 0 cy
Total for Soils and Crushed Concrete Imported to Date: 33,978 cy
Asphalt Millings - Imported Prior to Current Reporting Period
Pre-February |City of Linden, NJ - Residential Streets - . . - .
5010 asphalt millings City of Linden, NJ 1,434 cy |Asphalt Millings|Subgrade material for future paved areas
Subtotal: 1,434 cy
Asphalt Millings - Imported During Current Reporting Period
NA None during current reporting period NA 0 cy
Subtotal: 0 cy
Total for Asphalt Millings Imported to Date: 1,434 cy

20F2
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ATTACHMENT A

Report Certification



Certification

Linden Development, LLC
ISRA Case Number E20040531

| certify under penaity of law that | have personally examined and am familiar
with the information submitted herein including all attached documents, and that
based on my inquiry of those individuals immediately responsible for obtaining
the information, to the best of my knowledge, | believe that the submitted
information is true, accurate and complete. | am aware that there are significant
civil penalties for knowingly submitting false, inaccurate or incomplete information
and that | am committing a crime of the fourth degree if | make a written false
statement which | do not believe to be true. | am also aware that if | knowingly
direct or authorize the violation of any statute, | am personally liable for the
penalties.

Linden Development, LLC
By:

Date: QFI/\?////

Sworn to and syhscribed to before
me o(rlt})i)s/n \%7\57’,9 day

of . /ﬂ,{(% /2011,
7 Desna E. Griest
MW b : M : Notary Public-State of Onic
Notary e My Commission Expires

May 29, 2017





